

## Timeline

- February, 2012 – ESEA Waiver
- Fall, 2011 – Develop Framework
- Winter 2011-2012 – Determining priority columns
  - How does ESEA waiver affect current and future accreditation model, determine foundational requirements
- Spring 2012 – Design rubrics under each column
- Fall 2012 – Look at weightings for columns; determine values for performance levels
- Fall 2012 – Pilot districts
- Summer 2013 – Rules and Regulations
- Fall 2013 – Continue pilot's and Board action
- August 2014 - Implementation